Print Date: 10/28/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNN314 Estimate Number: 0005

Contractor: Highway Markings, Inc.
Contractor's PO BOX 70966
Address: Knoxville, TN 37938

Contract Location: Miscellaneous safety improvements on S.R. 69A

Counties: BENTON, DECATUR

Project(s): 03007-3223-94, 20061-3404-94

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Estimate Type: Final

Total to Date
$384,721.55
$0.00
$384,721.55
$0.00
$0.00
$384,721.55

Previous to Date

$384,314.10
$0.00
$384,314.10
$0.00
$0.00
$384,314.10

Estimate Approved:Yes

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$407.45
$0.00
$407.45
$0.00
$0.00
407.45

Current Contract:
Original Contract:

Pay Period: 11/16/2015 to 08/31/2016

Time
341.0 Days
335.0 Days
335.0 Days

98.24 ¢,

95.61 %
2.63 %

Dates
10/17/2014

10/29/2014
11/24/2014
12/15/2014
05/06/2015
11/20/2015
11/14/2015
11/17/2015

Amounts

$401,830.05
$418,137.55
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Print Date:
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |
03007-3223-94 15.04 HRRR/HSIP-69(83) 407.45 The miscellaneous safety improvements on S.R. 69A from Reyno
20061-3404-94 84.96 HSIP-2000(15) 0.00 The miscellaneous safety improvements on Mt. Carmel Road fro
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
20061-3404-94 0100 9501 104-04.30 LS ADDITIONAL WORK ( )/Guardrail  Bid: 0.000 Unit Price: $3,330.00
Placement This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,330.00
03007-3223-94 0100 9000 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $170.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
20061-3404-94 0100 9001 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $170.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
20061-3404-94 0100 0010 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 12.000 Unit Price: $2,475.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $24,750.00
20061-3404-94 0100 0020 705-04.09 EACH EARTH PAD FOR TYPE 38 GR Bid: 12.000 Unit Price: $1,200.00
END TREATMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
03007-3223-94 0100 0010 705-04.21 L.F. GUARDRAIL DELINEATION Bid: 880.000 Unit Price: $4.25
ENHANCEMENT This Est: 0.000 This Est: $0.00
Total: 914.000 Total: $3,884.50
20061-3404-94 0100 0030 705-04.21 L.F. GUARDRAIL DELINEATION Bid: 600.000 Unit Price: $4.25
ENHANCEMENT This Est: 0.000 This Est: $0.00
Total: 912.000 Total: $3,876.00
20061-3404-94 0100 0040 706-01 L.F. GUARDRAIL REMOVED Bid: 600.000 Unit Price: $1.50
This Est: 0.000 This Est: $0.00
Total: 125.000 Total: $187.50
03007-3223-94 0100 0020 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $3,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,000.00
20061-3404-94 0100 0050 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $17,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $17,000.00
03007-3223-94 0100 0030 713-02.14 EACH FLEXIBLE DELINEATOR (WHITE) Bid: 73.000 Unit Price: $33.50
This Est: 0.000 This Est: $0.00
Total: 63.000 Total: $2,110.50
20061-3404-94 0100 0060 713-02.14 EACH FLEXIBLE DELINEATOR (WHITE) Bid: 64.000 Unit Price: $33.50
This Est: 0.000 This Est: $0.00
Total: 64.000 Total: $2,144.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
03007-3223-94 0100 0040  713-02.20 S.F. ROADSIDE OBSTACLE Bid: 18.000 Unit Price: $4.75
DELINEATION This Est: 0.000 This Est: $0.00
Total: 10.020 Total: $47.60
20061-3404-94 0100 0070  713-02.20 S.F. ROADSIDE OBSTACLE Bid: 18.000 Unit Price: $4.75
DELINEATION This Est: 0.000 This Est: $0.00
Total: 21.490 Total: $102.08
03007-3223-94 0100 0050  713-02.21 L.F. SIGN POST DELINEATION Bid: 528.000 Unit Price: $5.25
ENHANCEMENT This Est: 0.000 This Est: $0.00
Total: 516.000 Total: $2,709.00
20061-3404-94 0100 0080  713-0221 L.F. SIGN POST DELINEATION Bid: 720.000 Unit Price: $5.25
ENHANCEMENT This Est: 0.000 This Est: $0.00
Total: 714.000 Total: $3,748.50
03007-3223-94 0100 0060  713-02.22 L.F. BARRIER WALL DELINEATION Bid: 540.000 Unit Price: $8.75
ENHANCEMENT This Est: 0.000 This Est: $0.00
Total: 555.000 Total: $4,856.25
20061-3404-94 0100 0090  713-02.22 L.F. BARRIER WALL DELINEATION Bid: 580.000 Unit Price: $8.75
ENHANCEMENT This Est: 0.000 This Est: $0.00
Total: 526.000 Total: $4,602.50

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
03007-3223-94 0100 0070 713-11.01  LB. "U" SECTION STEEL POSTS Bid: 845.000 Unit Price: $3.45
This Est: 0.000 This Est: $0.00
Total: 854.600 Total: $2,948.37
20061-3404-94 0100 0100 713-11.01  LB. "U" SECTION STEEL POSTS Bid: 2,470.000 Unit Price: $3.45
This Est: 0.000 This Est: $0.00
Total: 2,233.100 Total: $7,704.20
03007-3223-94 0100 0080 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 3,140.000 Unit Price: $4.15
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 2,900.300 Total: $12,036.25
20061-3404-94 0100 0110 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 4,921.000 Unit Price: $4.15
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 5,584.700 Total: $23,176.51
03007-3223-94 0100 0090 713-11.21 EACH P POST SLIP BASE Bid: 4.000 Unit Price: $285.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,140.00
20061-3404-94 0100 0120 713-11.21 EACH P POST SLIP BASE Bid: 50.000 Unit Price: $285.00
This Est: 0.000 This Est: $0.00
Total: 51.000 Total: $14,535.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
03007-3223-94 0100 0100 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 245.000 Unit Price: $13.55
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 235.000 Total: $3,184.25
20061-3404-94 0100 0130 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 815.000 Unit Price: $13.55
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 814.500 Total: $11,036.48
03007-3223-94 0100 0110 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 690.000 Unit Price: $14.65
(0.100" THICK) This Est: 18.000 This Est: $263.70
Total: 706.660 Total: $10,352.57
20061-3404-94 0100 0140 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 861.000 Unit Price: $14.65
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 851.040 Total: $12,467.74
03007-3223-94 0100 0120 713-15.36 EACH REMOVE SIGN, SUPPORT & Bid: 60.000 Unit Price: $30.00
FOOTING This Est: 0.000 This Est: $0.00
Total: 61.000 Total: $1,830.00
20061-3404-94 0100 0150 713-15.36  EACH REMOVE SIGN, SUPPORT & Bid: 11.000 Unit Price: $30.00
FOOTING This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $450.00
20061-3404-94 0100 0160 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 1,293.000 Unit Price: $26.00
Color) This Est: 0.000 This Est: $0.00
Total: 1,166.000 Total: $30,316.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
03007-3223-94 0100 0130  716-0205 L.F. PLASTIC PAVEMENT MARKING  Bid: 140.000 Unit Price: $11.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 259.000 Total: $2,849.00
20061-3404-94 0100 0170  716-02.05 LF. PLASTIC PAVEMENT MARKING  Bid: 245.000 Unit Price: $11.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 206.000 Total: $2,266.00
03007-3223-94 0100 0140 716-04.04 LF. PLASTIC PAVEMENT MARKING  Bid: 260.000 Unit Price: $5.75
(TRANSVERSE SHOULDER) This Est: 25.000 This Est: $143.75
Total: 245.000 Total: $1,408.75
20061-3404-94 0100 0180  716-1201 L.M. ENHANCED FLATLINE THERMO  Bid: 67.500 Unit Price: $2,375.00
PVMT MRKNG (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
20061-3404-94 0100 0190  716-12.04 L.F. ENHANCED FLATLINE THERMO  Bid: 2,230.000 Unit Price: $0.75
PVMT MRKNG (4IN DOTTED LINE  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
03007-3223-94 0100 0150  716-13.01 L.M. SPRAY THERMO PVMT MRKNG  Bid: 1.700 Unit Price: $3,750.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
20061-3404-94 0100 9500 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 0.000 Unit Price: $2,125.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 71.536 Total: $152,014.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
03007-3223-94 0100 0160 716-13.04 L.F. SPRAY THERMO PVMT MRKNG Bid: 220.000 Unit Price: $0.60
(60 mil) (4IN DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 430.000 Total: $258.00
03007-3223-94 0100 0170 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $1,800.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,800.00
20061-3404-94 0100 0200 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $10,200.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $10,200.00
03007-3223-94 0100 0180 730-26.08 EACH FLASHING WARNING BEACON Bid: 2.000 Unit Price: $3,200.00
(DESCRIPTION) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $6,400.00
V47 - TSMR  *END OF REPORT*

RR004
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